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Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Blvd., Suite 115
Richland, Washington 99352

Dear Mr. Ceto:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) M-15-07-02 CHANGE PACKAGE FOR EXTENSION OF TRI-PARTY
AGREEMENT INTERIM MILESTONE M-015-44B, "SUBMIT 200-MW-1
MISCELLANEOUS WASTE GROUP FEASIBILITY STUDY AND PROPOSED PLAN" DUE
DECEMBER 31, 2008

The purpose of this letter is to transmit Tri-Party Agreement Change Package M-15-07-02 to
change the Tri-Party Agreement Interim Milestone M-015-44B due date. The due date for
Tri-Party Agreement Interim Milestone M-015-44B is being changed to September 30, 2009,
due to schedule impacts associated with the addition of supplemental field investigations that
were identified after the interim milestone date was negotiated. The supplemental field
investigations are substantial both in their importance to the project and in their commitment of
project resources and time. Inclusion of the supplemental field investigations has a cascading
effect on the schedule that extends field activities and also preparation of subsequent
documentation including a remedial investigation and feasibility study reports.

One additional borehole in the supplemental investigation is considered high-risk because it
penetrates through the 216-A-2 Crib. Borehole drilling at the 216-A-2 Crib is ongoing inside
the crib and is proceeding with all due caution because of the high levels of radioactivity that
are being encountered. The safe conduct of operations for the high-risk borehole in the 216-A-2
Crib requires substantial time and resources that were not anticipated by any of the parties when
the Tri-Party Agreement hitenim Milestone M-015-44B date was negotiated. The supplemental
investigations also include direct pushes at the 200-E-102 Trench and at the 216-A-27 Crib that
are not expected to be high-risk but none-the-less were not considered when the interim
milestone date was negotiated.
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Once the supplemental investigation is completed, appropriate subsequent documentation,
including a remedial investigation and feasibility study report will be developed. The quality,
readability, and completeness of this documentation will benefit from this milestone change
because major elements can be prepared in series that better allows for the integration of data
from the supplemental
Operations Office (RL)fwil collect the information as
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dated July 11, 2007, in a safe manner and develop appropriate supporting documentation.
Inclusion of the supplemental field investigations and the requirements of safely implementing
the high-risk drilling necessitate changing the Tri-Party Agreement Interim
Milestone M-015-44B due date.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my
staff, on (509) 373-5137.

Sincerely,

Enclosure

cc w/encl:
G. Bohnee, NPT
R. Buck, Jr, Wanapum
C. F. Cameron, EPA
L. J. Cusack, Ecology
R. H. Engelmann, EFSH
S. Harris, CTUIR
J. A. Hedges, Ecology
R. Jim, YN
S. L. Leckband, HAB
K. Niles, ODOE
J. B. Price, Ecology
R. E. Piippo, FHI
P. M. Rogers, FFS
J. G. Vance, FFS

,Administrative Recort_l M-0q9-446 "W-Nlty-/
Environmental Portal



Federal Facility Agreement and Consent OrderChange Number Date
M-15-07-02 Change Control Form

Do not use blue Ink. Type or print using black Ink.
June 14, 2007

Originator
Phone
B. L. Charboneau	 (509) 373-6137

Class of Change

j ] I -Signatories	 [X] lit- Executive Manager	 [ ] III - Project Manager
Change Title

Modifv the due date of interim milestone M-015-44B
Description/Justification of Change

Approval of this change package authorizes the extension of interim milestone M-015-44B due date to
September 30, 2009, for good cause.

The change to this milestone due date is related to additional time required to implement supplemental field
investigations that were not anticipated when the interim milestone date was determined. The supplemental
field investigations require substantial time commitment for (1) safe conduct of operations for the high-risk
borehole in the 216-A-2 Crib, (2) field investigations at the 216-A-21 Crib, and (3) the development of
subsequent documentation including remedial investigation and feasibi lity study repo rts.

Description/Justification continued on page 2.

Impact of Change

This change delays the submittal of the 200-MW-1 Operable Units feasibility study and proposed plan . The
delay does not impact the completion of the M-015-00 major milestone. The change has no impact to the
environment or worker safety.

Affected Documents

Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor
Baseline Change Control documents; Multi-Year Work Pl an; Sitewide Systems Engineering Control
Documents; Project Management Plans, and, if appropriate,  LDR Report requirements .
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Change Package M-15-07-02
June 14, 2007
Page 2 of 2

Description/Justificatian Continued

(modifications to existing Tri-Party Agreement milestones are denoted with sheet- ; new milestone/text
are denoted with

M-015-44B	 Submit 2.00-MW-1 OU Feasibility Study Report and Proposed Plan to EPA.	
4-a14200^
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